Park Improvements in November
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Submitted by: Melody Jones

TRAILS

Monon Trail North (161% to Midland Trace Trail/Oak Ridge Road-Phase3)

We rebid this project and will be opening the bids on the 21*. We hope to have the bid
for you to approve at this meeting.

Monon Trail Reconstruction (South of 161 Street)
This project is completed. Cornerstone Civil Group confirmed additional re-enforcement
was necessary. Yarberry Land Services agreed to bring the project into compliance.

Midland Trace Trail — Phase 1
The second appraisal from Mrs. Clark’s property has been received and forwarded to
Brian Zaiger. Landscaping will be done in the spring.

Midland Trace Trail — Phase 2 (the Bridge)
The project is completed except for landscaping which will be done in the spring.

Natalie Wheeler Trail
This project will be re-bid in the spring.

Grand Junction Trail
Smock Fansler is completing the rework on the cobbles. All other work is complete.

PARKS

Simon Moon Park
A secure temporary fence has been installed around the sledding hill. Landscaping will be
done in the spring and hill should be opened to the public in early summer.

Old Friend Cemetery Park
Winter weather has caused delays. The pillars and wall masonry work is being done but
other construction has been put on hold until spring.

OTHER ITEMS
The Park 5 Year Master Plan RFP proposals were received and the Professional Service
of LandStory has been selected. The process will begin in January.



